Chapter 24

The Ministry of Finance expects its Revenue Administration Modernization Project (RAMP)
to improve how it administers many types of taxation revenue.
By August 2021, we found the Ministry established a plan for how and when it will measure
and report to stakeholders about benefits achieved from implementing RAMP. It
documented information about the measurement methodology, data sources, baselines,
and targets for expected benefits. It expects to start reporting to Ministry senior
management and Treasury Board about actual benefits achieved compared to expected
benefits by September 30, 2022.

The Government of Saskatchewan relies on its taxation revenues to finance its core
services (e.g., provision of health and education). The Ministry of Finance is responsible
for administering and collecting certain provincial taxes. 1 Each year, the Ministry directly
levies about $4 billion of taxation revenue.
Through its Revenue Administration Modernization Project (RAMP), the Ministry updated
its administration processes for taxation revenue including updating related IT systems
over five years (2014 to 2019). The Ministry used RAMP to change how it administers many
types of taxation revenue, including provincial sales, education property, fuel, and tobacco
taxes.

This chapter describes our follow-up audit of management’s actions on the one remaining
recommendation we first made in our 2017 Report – Volume 1, Chapter 5, about the
Ministry of Finance’s processes for managing the implementation of RAMP. By September
2019, as reported in our 2019 Report – Volume 2, Chapter 34, the Ministry implemented
one of our two recommendations, and made progress on the remaining recommendation. 2
To conduct this audit engagement, we followed the standards for assurance engagements
published in the CPA Canada Handbook—Assurance (CSAE 3001). To evaluate the
Ministry’s progress toward meeting our recommendations, we used the relevant criteria
from the original audit. The Ministry’s management agreed with the criteria in the original
audit.
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The Revenue and Financial Services Act, s. 10 gives the Minister of Finance the authority to collect or control the collection of
public money, assess taxes, and collect those taxes.
Find reports regarding this recommendation at www.auditor.sk.ca/publications/public-reports. We reported the original audit
work in our 2017 Report – Volume 1, Chapter 5, pp. 55–64. We reported our first follow-up of this recommendation in our 2019
Report – Volume 2, Chapter 34, pp. 271–273.
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To carry out this follow-up audit, we discussed actions taken with management and
examined supporting documents (e.g., plans for reporting project benefits, guidance for
measuring and tracking project benefits).

This section sets out each recommendation including the date on which the Standing
Committee on Public Accounts agreed to the recommendation, the status of the
recommendation at August 31, 2021, and the Ministry’s actions up to that date.

We recommended the Ministry of Finance establish how and when it will
measure and report to stakeholders about the benefits achieved from its
Revenue Administration Modernization Project. (2017 Report – Volume 1, p. 61,
Recommendation 1; Public Accounts Committee agreement February 26, 2019)

Status—Implemented
The Ministry of Finance established a plan in 2021 for how and when it will measure and
report to stakeholders about the benefits achieved from RAMP until 2029–30.
The Ministry established, in its 2014 RAMP business case, the benefits it expected to
achieve from RAMP (e.g., reduced time to process tax returns or issue refunds, increased
revenue from better data analysis to identify errors and improve collection) and tracks them
in a spreadsheet. For each expected benefit, it documents how it plans to measure the
benefit. It tracks a baseline (initial) value and target for each benefit to support later
comparisons to actual values over the next 10 years.
Starting in 2016, the Ministry centrally stores reports and queries from its new tax revenue
IT system (TACS) that it uses to measure the benefits to consistently measure the benefits
over time. It notes these sources in its tracking spreadsheet for easy reference.
At August 31, 2021, we found the Ministry documented sufficient information to support the
measurement of most benefits. Management advised us it is working to complete
remaining details as it finishes assessing data available from its new IT system.
By September 30, 2022, the Ministry’s plan expects it to provide its first annual report on
RAMP benefits to its senior management and senior government officials who approved
RAMP in 2014 (e.g., Treasury Board). The annual reports will include comparisons of
expected to actual benefits achieved with explanations for any significant differences, as
well as a five-year historical trend. We found the Ministry’s Revenue Division began
preparing internal, monthly data summary reports in April 2021 to prepare for the annual
reporting process.
Having established processes to determine benefits obtained from RAMP helps the
Ministry show whether it is achieving the productivity, revenue and efficiency gains
expected, as well as take corrective action when needed.
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